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Town of Enfield
WPCF Upgrade Status Report

Work Completed 6/17/2019 to 6/21/2019  

• Continued to install pipe supports and conduit at the 

Biological Reactors

• Stripped forms for the front stairs of the Operations Building 

• Continued to install equipment at the Gravity Thickeners

• Continued to demolish staff locker rooms

• Continued to install FRP baffles and supports on   

Bioreactor #1

• Continued to demolish Secondary Clarifier #4 and install  

the new mechanism 

• Continued to install driveway duct bank

• Continued to demolish equipment and clean out Biological 

Reactor #1

• Formed transformer pads near the Headworks Building

• Prepared for the installation of an oil tank near the 

Operations Building

Weekly Construction Update June 24th, 2019 
Enfield WPCF Upgrades
CWF # 671  Project #227363.08

Next weekly meeting 6/25/2019

Next monthly meeting 7/9/2019

Work Planned for 6/24/2019 to 6/28/2019  

• Continue to backfill and compact duct banks at the Headworks 

Building

• Continue construction on the front stairs and ramps at the 

Operations Building

• Continue to demolish equipment and clean out Biological 

Reactor #1

• Continue to install equipment at the Gravity Thickeners

• Continue to install FRP baffle sections, support materials and 

conduits at the Biological Reactors

• Continue to demolish Secondary Clarifier #4 and install the  

new mechanism

• Continue demolition of staff locker rooms

• Continue to install driveway duct bank

• Continue to install air diffusers in Biological Reactors

• Install oil tank near the Operations Building


